

Document - 3 - Administrative Changes under delegated authority October 2016 - May 2017

Unique Project ID	Project Title	Change	Submitted	Approved
OTT - 005	Walkley Intersection Track Improvements	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 009	Design Multi-Use Pathway (Michael Street to St-Laurent)	The site was constrained and the project revised to be between Cyrville Station and Ogilvie Road. Project ID was revised to OTT-059	Oct-16	Jan-17
OTT - 010	Booth Street Bike Track	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 011	Bicycle Shelters at Transitway Stations	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 012	Enclosed Bicycle Parking Areas at Transitway Stations	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 014	Rural Bus Stop Improvements	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 015	Bus Shelters	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 016	Concrete Bus Pads	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 019	Smartbus infrastructure onboard buses	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 020	OC Transpo Merivale Garage Driver Facility and Elevator	Project title revised to read OC Transpo Merivale Garage - Operator Facility and Elevator	May-17	Aug-17
OTT - 021	Pinecrest Garage sewer line	Work on the sewer line had to be completed before October for service use. Project scope was revised to localized bus bay concrete repairs and title changed accordingly.	Oct-16	Jan-17
OTT - 023	Fair Gate Entrances at Transitway Stations	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17

Document - 3 - Administrative Changes under delegated authority October 2016 - May 2017

Unique Project ID	Project Title	Change	Submitted	Approved
OTT - 027	LRT Stage 2 Early works and Preliminary Engineering	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 028	LRT Stage 2 Bridge to grade separate Via/O-Train Elwood diamond	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 029	Kanata LRT Extension - EA	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	Oct-16	Jan-17
OTT - 030	Aboriginal Consultation	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 031	Cost sharing for cycling and pedestrian improvements at MTO overpasses	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	Oct-16	Jan-17
OTT - 036	Chapman Mills transit corridor Beatrice to Longfields	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 038	Rideau River Crossing at Confederation Heights	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	Oct-16	Jan-17
OTT - 043	Richmond Road Sidewalk	Description clarified to identify the project includes both cycling and pedestrian improvements	Oct-16	Jan-17
OTT - 043	Richmond Road Sidewalk	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 044	Kanata North cycle link (Carling at March)	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 045	Kanata North cycle link (Hertzberg at March)	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 046	Trillium Pathway Extension	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	Oct-16	Jan-17

Document - 3 - Administrative Changes under delegated authority October 2016 - May 2017

Unique Project ID	Project Title	Change	Submitted	Approved
OTT - 047	AODA Enhancements of Intersections	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	Oct-16	Jan-17
OTT - 054	Cardinal Creek Park 18A multiuse pathway	Completion date changed from March 2018 to March 2019 to extend federal funding availability though to completion of the project	May-17	Jul-17
OTT - 059	Design Multi use pathway (Cyrville Station to St-Laurent)	Project location restated to be as originally planned between Michael Street to St-Laurent and project title revised accordingly.	May-17	Jul-17