

**TERM OF COUNCIL WORKPLAN - 2013**

**Priority 1 – 2013 - Advancing the Transportation Agenda to connect the Transportation System to Neighbourhoods**

<b>Project</b>	<b>Activity in 2013</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Blair Station Transit-Oriented Development Plan</b>	Commence	Q2 2014	PC
<b>Hurdman Station Transit-Oriented Development Plan</b>	Commence	Q2 2014	PC
<b>Transportation Master Plan review (including Cycling Plan and Pedestrian Plan)</b>	Complete	Q4 2013	TRC
<b>Interprovincial Crossing Environmental Assessment</b>	Complete	Q3 2013	TRC
<b>Tunney's Pasture zoning study with PWGSC</b>	Commence	Q1 2014	PC
<b>Nicholas-Mann and Lees Station Transit-Oriented Development Plan</b>	Commence	Q2 2014	PC
<b>Western Corridor Light Rail Transit Environmental Assessment</b>	Complete	Q2 2013	TRC
<b>Bank Street Environmental Assessment</b>	Complete	Q4 2013	TRC
<b>Carp Road Widening Environmental Assessment</b>	Commence	Q2 2014	TRC
<b>Cambrian Road Environmental Assessment</b>	Commence	Q2 2014	TRC
<b>Baseline Road Transit Intensive Study</b>	Complete	Q4 2013	TRC
<b>Highway 174 Environmental Assessment</b>	Ongoing	Q1 2015	TRC
<b>Downtown Moves</b>	Complete	Q1 2013	TRC
<b>Interprovincial Transit Strategy</b>	Complete	Q2 2013	TRC
<b>Greenbank Rd. and Southwest Transitway Environmental Assessment</b>	Complete	Q3 2014	TRC

**TERM OF COUNCIL WORKPLAN - 2013**

**Priority 2 – 2013 - Service Excellence to our Clients**

<b>Project</b>	<b>Activity in 2013</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Annual Report pursuant to the Building Code Act</b>	Complete	Q2 2013	PC
<b>Building By-law 2005-303 Review</b>	Complete	Q4 2013	PC
<b>Street Name Change - Anomalies</b>	Complete	Q4 2013	PC
<b>[PGM Strategic Business Technology Plan]</b>	Complete	Q4 2014	Internal
<b>Update Heritage Reference List and Heritage Registry</b>	Complete	Q4 2013	PC
<b>Municipal Addressing and Street Naming - Consolidation of By-laws and Delegation of Authority</b>	Complete	Q4 2013	PC
<b>Billboard Signs – Review of Regulations in Suburban and Rural Areas</b>	Complete	Q4 2013	PC
<b>Traffic Impact Assessment Guidelines Review</b>	Complete	Q2 2013	PC
<b>Review of Cash-in-lieu of Parking Policy</b>	Complete	Q2 2013	PC
<b>Official Plan and Zoning Bylaw amendment to allow secondary suites in townhomes</b>	Complete	Q2 2013	PC
<b>Pool Enclosure Public Education Campaign</b>	Commence and Complete	2013	external
<b>Revised Site Plan Control By-law</b>	Complete	Q4 2013	PC
<b>Review opportunities to increase the economic potential of the Ottawa International Airport</b>	Ongoing	2014	FEDCO
<b>Better Neighbourhoods Program projects</b>	Commence and Complete	Q4 2013	PC

**TERM OF COUNCIL WORKPLAN - 2013**

**Priority 3 – 2013 - Bringing Certainty to the Design Priority Areas**

<b>Project</b>	<b>Activity in 2013</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Official Plan Review</b>	Complete	Q4 2013	PC
<b>Infrastructure Master Plan</b>	Complete	Q4 2013	PC
<b>Development Charges By-law</b>	Commence	Q2 2014	PC
<b>Undertake public education campaign on intensification and design</b>	Ongoing	2014	PC
<b>Stittsville Mainstreet Study</b>	Complete	Q4 2013	PC
<b>Updating Rockcliffe Park Heritage Conservation Plan</b>	Complete	Q4 2013	PC
<b>Updating New Edinburgh Heritage Conservation Plan</b>	Commence	Q1 2014	PC
<b>Clemow Estate Heritage District Study Phase 2</b>	Commence	Q4 2014	PC
<b>Briarcliffe Heritage Conservation District</b>	Complete	Q1 2013	PC
<b>Sandy Hill Heritage Study</b>	Complete	Q3 2013	PC
<b>Mer Bleue Mixed Use Community Design Plan</b>	Commence	2014	PC
<b>Westboro Community Design Plan – Review of specific site</b>	Commence and Complete	2013	PC
<b>Scott Street Community Design Plan</b>	Commence	Q1 2014	PC
<b>South Nepean Town Centre Community Design Plan update</b>	Complete	Q4 2013	PC
<b>Vanier Core Area Study</b>	Commence and Complete	Q2 2013	PC
<b>Bank Street Community Design Plan (south of South Keys)</b>	Commence	Q4 2014	PC
<b>Participation in Rockcliffe Community Design Plan</b>	Ongoing	Q4 2014	PC
<b>Infill in Mature Neighbourhoods – second study</b>	Complete	Q2 2014	PC
<b>Community Design Plans and Official Plan amendments related to the 2009 Urban</b>	Commence	2014	PC

**TERM OF COUNCIL WORKPLAN - 2013**

<b>boundary expansion</b>			
<b>Urban Laneways Management Policy</b>	Complete	Q2 2013	PC
<b>East Urban Community Phase 2 Community Design Plan</b>	Complete	Q2 2013	PC
<b>Carling Bayview Community Design Plan – Bayview area</b>	Complete	Q2 2013	PC
<b>Carling Bayview Community Design Plan – Preston area</b>	Complete	Q3 2013	PC
<b>Carling Bayview Community Design Plan – Gladstone area</b>	Complete	Q4 2013	PC
<b>Escarpment Area CDP – implementation</b>	Complete	Q2 2013	PC
<b>Section 37 – one year review</b>	Complete	Q2 2013	PC

TERM OF COUNCIL WORKPLAN - 2013

Priority 4 – 2013- Sustainable Planning

<b>Project</b>	<b>Activity in 2013</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Becketts Creek Subwatershed study</b>	Commence	Q1 2014	EC
<b>Castor River Subwatershed Study</b>	Commence	Q1 2014	EC
<b>Constance Creek Subwatershed Study</b>	Commence	Q1 2014	EC
<b>Bearbrook Subwatershed Study</b>	Commence	Q1 2014	EC
<b>Byward Market Visioning exercise</b>	Complete	Q2 2013	PC
<b>Forest Strategy</b>	Complete	Q4 2013	EC
<b>Flewellyn Special Study Area Cumulative Effects Study</b>	Complete	Q3 2013	PC
<b>Urban Natural Features Strategy - update</b>	Ongoing	Q3 2013	PC
<b>Wildlife Strategy</b>	Ongoing	Q2 2013	PC
<b>Forest Management Plan – South March Highlands</b>	Ongoing	Q1 2014	EC
<b>Jock River Reach 2/Mud Creek Subwatershed Study</b>	Complete	Q4 2013	EC
<b>Cardinal Creek Subwatershed Study</b>	Complete	Q2 2013	EC
<b>Green Development Checklist</b>	Ongoing	Q4 2013	PC
<b>Suburban Subdivision Design Standards</b>	Commence and Complete	Q4 2013	PC
<b>On-street Parking expansion</b>	Commence	Q3 2014	PC
<b>Two-zone Floodplain strategy – Britannia</b>	Commence	Q1 2014	EC
<b>Zoning Consistency projects</b>	Ongoing	n/a	PC

**TERM OF COUNCIL WORKPLAN - 2013**

**Priority 5 – 2013 - Rural Agenda**

<b>Project</b>	<b>Activity in 2013</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Rural Infrastructure Master Plan</b>	Complete	Q4 2013	ARAC
<b>Mineral Aggregate Review</b>	Complete	Q4 2013	PC
<b>Country Lot Moratorium</b>	Complete	Q4 2013	PC
<b>Land Evaluation and Area Review for Agriculture</b>	TBD	TBD	PC
<b>Site Alteration By-law</b>	Complete	Q3 2013	ARAC
<b>All-Terrain Vehicle Trail Pilot Project</b>	Commence	Q2 2015	ARAC
<b>Review of Rural Affairs Office Grant Programs</b>	Complete	Q2 2013	ARAC
<b>Manotick Village Core Study</b>	Commence	2014	ARAC