

**TERM OF COUNCIL WORKPLAN - 2014**

**Priority 1 – 2014 - Advancing the Transportation Agenda to connect the Transportation System to Neighbourhoods**

<b>Project</b>	<b>Activity in 2014</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Blair Station Transit-Oriented Development Plan</b>	Complete	Q2 2014	PC
<b>Hurdman Station Transit-Oriented Development Plan</b>	Complete	Q2 2014	PC
<b>Tunney's Pasture zoning study with PWGSC</b>	Complete	Q1 2014	PC
<b>Highway 174 Environmental Assessment</b>	Ongoing	Q1 2015	TRC
<b>Carp Road Widening Environmental Assessment</b>	Complete	Q2 2014	TRC
<b>Cambrian Road Environmental Assessment</b>	Complete	Q2 2014	TRC
<b>Nicholas-Mann and Lees Station Transit-Oriented Development Plan</b>	Complete	Q2 2014	PC
<b>Greenbank Rd. and Southwest Transitway Environmental Assessment</b>	Complete	Q3 2014	TRC

**TERM OF COUNCIL WORKPLAN - 2014**

**Priority 2 – 2014 - Service Excellence to our Clients**

<b>Project</b>	<b>Activity in 2014</b>	<b>Committee</b>
<b>Annual Report pursuant to the Building Code Act</b>	Complete	PC
<b>[Implement further strategies to improve development applications timelines (triage, fast-tracking, alternative processes, technology, shared services)]</b>	Ongoing	Internal
<b>[PGM Strategic Business Technology Plan]</b>	Complete	Internal
<b>Review opportunities to increase the economic potential of the Ottawa International Airport</b>	Ongoing	FEDCO
<b>Better Neighbourhoods Program projects</b>	Commence and Complete	PC

**TERM OF COUNCIL WORKPLAN - 2014**

**Priority 3 – 2014 - Bringing Certainty to the Design Priority Area**

<b>Project</b>	<b>Activity in 2014</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Development Charges By-law</b>	Complete	Q2 2014	PC
<b>Updating New Edinburgh Heritage Conservation District Plan</b>	Complete	Q4 2014	PC
<b>Clemow Estate Heritage District Study Phase 2</b>	Commence	Q4 2014	PC
<b>Clemow Estate Heritage District Study Phase 3</b>	Commence	2015	PC
<b>Golden Triangle Heritage Conservation District Plan</b>	Commence	2015	PC
<b>Mer Bleue Mixed Use Community Design Plan</b>	Complete	2014	PC
<b>Participation in Rockcliffe Community Design Plan</b>	Complete	2014	PC
<b>Community Design Plans and Official Plan amendments related to the 2009 Urban boundary expansion</b>	Complete	2014	PC
<b>Bank Street Community Design Plan (south of South Keys)</b>	Complete	Q4 2014	PC
<b>Scott Street Community Design Plan</b>	Complete	Q1 2014	PC
<b>Reconcile Zoning By-law with new Official Plan</b>	Commence and Complete	Q4 2014	PC
<b>Official Plan Review appeals resolution</b>	Complete	2014	PC
<b>Infill in Mature Neighbourhoods – Second study</b>	Complete	Q2 2014	PC
<b>Zoning Consistency projects</b>	Ongoing	n/a	PC

**TERM OF COUNCIL WORKPLAN - 2014**

**Priority 4 – 2014- Sustainable Planning**

<b>Project</b>	<b>Activity in 2014</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Bearbrook Subwatershed Study</b>	Complete	Q1 2014	EC
<b>Two-zone Floodplain strategy – Britannia</b>	Complete	Q1 2014	EC
<b>Stormwater Management Guidelines</b>	Commence	Q1 2015	EC
<b>City-wide Stormwater Management Retrofit Plan</b>	Commence	Q4 2015	EC
<b>On-street Parking expansion</b>	Complete	Q3 2014	PC
<b>Forest Management Plan – South March Highlands</b>	Complete	Q1 2014	EC
<b>Becketts Creek Subwatershed study</b>	Complete	Q1 2014	EC
<b>Castor River Subwatershed Study</b>	Complete	Q1 2014	EC
<b>Constance Creek Subwatershed Study</b>	Complete	Q1 2014	EC

**TERM OF COUNCIL WORKPLAN - 2014**

**Priority 5 – 2014 - Rural Agenda**

<b>Project</b>	<b>Activity in 2014</b>	<b>Forecasted Completion Date</b>	<b>Committee</b>
<b>Manotick Village Core Study</b>	Complete	2014	ARAC
<b>Implementation of review of Rural Affairs Office Grant Programs</b>	Complete	Q1 2014	ARAC
<b>Re-launch Rural Connections Web portal</b>	Complete	Q2 2014	n/a