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Chief of Police, Ottawa Police Service / Chef de police, Service de police d'Ottawa
Contact Person / Personne ressource:
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SUBJECT: MODERNIZATION ROADMAP PROGRAM UPDATE
OBJET:

MISE A JOUR DE LA FEUILLE DE ROUTE DE LA MODERNISATION

REPORT RECOMMENDATIONS
That the Ottawa Police Services Board receive this report for information.
RECOMMANDATIONS DU RAPPORT
Que la Commission de services policiers d’Ottawa prenne connaissance du
présent rapport a titre d’information.
BACKGROUND
On April 29, 2019, the Ottawa Police Services Board (the Board) approved the
Modernization Roadmap (MR) Bundle 3. At that time, the Board requested that program
status updates be included as part of upcoming Board agendas. This report represents
activity reporting from June 1-30, 2019.
DISCUSSION
The MR program has realigned its efforts on the priorities set by OPS Executive,
specifically, in no particular order, 1) Frontline Mobility (FLM) 2) Information
Management (IMFM) 3) Digital Evidence Management (DEMS) 4) Office 365 (O365)
and 5) Foundation & Security with the full migration to cloud computing.
The following are program status updates for the overall Modernization Roadmap
program and the seven streams:
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1. Overall Program Status and Plan
June demonstrated progress within the priority projects; however, the MR Program
anticipates reporting an impact to schedule and budget in the coming months. June
activities, specifically during the latter part of the month, have identified some
technical issues in several projects. In addition to these technical issues, the
Program will also be impacted by the availability of OPS resources from June to
August due to scheduled annual leave and the OPS system-wide change freeze,
black-out period from June 20-July 3- an annual IT risk activity put in place to
minimize disruption to Canada Day operations. Remediation activities are in
progress, at which time, details associated to schedule and budget will be known
and communicated accordingly. Any impacts to budget will be contained within the
funding approved to date.
With regards to benefits realization, as initially reported, the re-focus of the five
streams will re-profile the realization of expected benefits (associated with deferred
projects). An ongoing assessment is currently underway detailing the effect of the
change to the MR Program and will be presented to Executive at Modernization
Roadmap Executive Steering Committee in August.
A key deliverable for the MR Program and OPS’ Planning, Performance and
Analysis Unit (PP&A) is to ensure that an enterprise Benefits Management approach
is implemented in the coming months. The MR Program and OPS are actively
working at identifying a sustainable approach to tracking and measuring benefits.
While that data reporting is being developed, the MR Program is confident to report
that the OPS has seen a positive impact on day-to-day operations resulting from the
deployment of Smartphone devices to Frontline officers. Further details related to
these benefits are identified in section 3. Frontline Mobility.
2. Foundation and Security
OPS Business Information Services (BIS) and the MR Program continue with
implementation activities on critical security components such as Identity and
Access Management (IAM), Privilege Access Management (PAM), Data Loss
Prevention (DLP) and Threat & Vulnerability Management (TVM). As part of these
implementation activities, both OPS and the MR Program technical teams are
actively addressing issues created by legacy systems and protocols, with a focus on
minimizing impacts to ongoing projects.
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3. Frontline Mobility
With the full deployment of 638 Smart Phones to frontline officers completed, the
focus remains to increase the value of this technology to officers by adding key
applications to assist in day to day policing activities. The deployment of vMobile
(computer-aided dispatch on the Smartphones) has completed its initial pilot testing
with successful results and full implementation planning is underway.
Officers participating in the vMobile pilot reported on the ease of use of this
application and that the functionality of vMobile has provided officers instant access
to information previously only accessible while in a patrol vehicle. vMobile has
increased the effectiveness and improved situational awareness for an officer while
performing duties outside of a patrol vehicle, such as checking status of back up,
mapping officer locations, viewing updated call details, accessing recent report
information, viewing mug shots, to name a few.
Network load testing of WebRMS (remote ‘in car’ reporting) has completed with
positive results, with that, a pilot with East frontline is underway to test out enhanced
functionality of WebRMS.
Preliminary WebRMS pilot survey comments are highlighting the immediate benefit
of limiting the need to return to the station to complete routine administrative tasks
for both Constables and Sergeants. Eliminating the need to return to the station,
while on shift, has increased an officer’s availability time allowing for additional
resources to respond to priority calls. Officers have openly commented on how
WebRMS will significantly yield capacity hour savings and improve service response
times for OPS.
The smartphones have also alleviated workload pressures on Comm Centre staff by
giving officers the tools to contact complainants directly and perform some
investigative functions instead of going through a third party.
The Fleet Vendor RFP selection process has steadily progressed during the month
of June since the official RFP closing date of June 4. The OPS RFP team has
advanced to the final step of the process by scheduling a “demonstration fit up” with
the preferred vendor for mid-July. The project is tracking to schedule in order to
place the contractor onsite early in the third quarter of 2019.
4. Information Management (IM)
The first project within the IM stream, Data Analytics has two components—the
technical environment and Organizational Readiness. Various issues have been
identified within the technical environment, which comprises of the Enterprise Data
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Hub and Microsoft Power BI (the reporting and visualization tool). The team has
been actively resolving these issues and reporting on the progress of these items on
a daily basis. Details related to these issues and associated impacts will be reported
in the next update. In addition, the IMFM project team continues with planning
activities related to the System Integration Testing (SIT) and User Acceptance
Testing (UAT) as the technical issues are remedied. An Organizational Readiness
assessment, one of several key deliverables to support the service delivery strategy,
has been completed and currently under review with key OPS stakeholders.
The Digital Evidence Management (DEMS), the second project within the IM
Stream, had its official kick-off in June with key OPS stakeholders. The DEMS
project will focus on the implementation of a streamlined evidence collection process
(from call to courts) supported by a fully-integrated system. Currently, the project is
in its initiation phase and is focused on the development of the DEMS statement of
work (SOW).
5. Innovation
This stream has seen tremendous success in the member-driven and pilot approach
to identifying and testing capabilities within a policing environment. Technologies
such as facial recognition and radio frequency identification (RFID) have been
identified as key capabilities that have a large potential to yield both cost savings,
public safety and efficiency benefits. It is expected that once current priority
projects have been completed, these initiatives will be part of the next group of
projects. At this point in time, all Innovation pilots have concluded and this stream is
officially closed.
6. Collaboration
The MS Office 365 functional pilot (including MS Windows 10 upgrade) continues
with some minor schedule impacts related to unforeseen technical issues. Details
related to schedule impacts will be reported on the next status report.
7. Member Information System
On hold - not identified as a current priority stream.
8. Enterprise Asset Management
On hold - not identified as a current priority stream.
CONSULTATION
Not applicable
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FINANCIAL IMPLICATIONS
Not applicable
SUPPORTING DOCUMENTATION
Not applicable

CONCLUSION
This report represents the June update on the MR Program as requested by the Board.
The OPS and PwC continue to make progress on the various streams of work and the
next update will be provided in the September agenda. The program continues to focus
on operationalizing the tracking of benefits and will report on that work in future updates.

