

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
5th Line Rd	Snake Island Rd (OR 6)	Dalmeny Rd	20	2014	2014	
Albert St (OR 42)	Bay St	Bronson Av (OR 79)	14	2012	2012	
Albion Rd (OR 25)	80 M North of Tullamore St	80 M South Of Killymoon Way	20	2012	2012	Selective area only
Albion Rd (OR 25)	Mitch Owens Rd (OR 8)	200 M N Of Lester Rd (OR 24)	10, 22, 20	2014	2014	
Anderson Rd (OR 27)	Innes Rd (OR 30)	Renaud Rd	2	2012	2012	
Antares Dr	Hunt Club (OR 32)	Auriga Dr	9	2014	2014	
Apple Orchard Rd	Manotick Station Rd	Stagecoach Rd (OR 25)	20	2014	2014	
Ashton Station Rd	Ormrod Rd	Flewellyn Rd	21	2013	2013	
Bank	Mitch Owens Rd (OR 8)	Marionville Rd (South Of Intersection)	20	2012	2012	Preservation treatment
Baseline Rd (OR 16)	Woodroffe Av (OR 15)	Merivale Rd (OR 63)	9, 8	2014	2014	
Baseline Rd (OR 16)	Merivale Rd (OR63)	Prince Of Wales Dr (OR 73)	16	2014	2014	
Baseline Rd (OR 16)	Woodroffe Av (Or 15)	Merivale Rd (Or 63)	16, 8	2014	2014	
Baseline Rd (OR 16)	Merivale Rd (OR 63)	Prince Of Wales Dr (OR 73)	16, 9	2014	2014	
Baycrest Dr	Heron Rd (OR 16)	Walkley Rd (OR74)	18	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Bayshore Dr	Richmond Rd (ORr 36)	Woodridge CR (South Leg)	7	2013	2013	
Bearbrook Rd (OR 28)	Innes Rd (OR 30)	Centrepark Dr South	2	2013	2013	
Beausejour Dr	Orleans Blvd (OR 56)	130 M East Of Orleans Blvd (OR 56)	2	2012	2012	Selective area only
Belmeade	Stagecoach	Bank	20	2012	2012	Preservation treatment
Belmeade Rd	Stagecoach Rd (OR 25)	Dead End, 1.5 Km West of Stagecoach Rd	20	2012	2012	Preservation treatment
Besserer St	Nicholas St (OR 95)	Waller St (OR 97)	12	2014	2014	
Beverly St	West Ridge Dr	Stittsville Main St (OR 5)	6	2014	2014	
Birkenfels	Buena Vista	Mackinnon	13	2013	2013	Selective area only
Blackburn Hamlet By-Pass (OR 30)	Innes Rd (West Leg)	Innes Rd (East Leg)	2	2013	2013	Preservation treatment
Bronson	Renfrew	Canal	17, 14	2012	2012	Interim resurfacing
Bronson	Arlington	Renfrew	14, 17	2013	2013	Interim resurfacing
Burnbank St	Grenfell Cr	Dead End	9	2014	2014	
Canon Smith	70m North Of Alywin	1.1km North Of Willola Beach	5	2012	2012	Preservation treatment
Canon Smith	Fitzroy	Galetta Side Rd	5	2012	2012	Preservation treatment
Carling Av (OR 38)	Preston St (OR 73)	Bronson Av (OR 79)	17	2012	2012	Interim resurfacing

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Carling Av (OR 38)	Richmond Rd (OR 36)	Woodroffe Av S. (OR 15)	7	2013	2013	
Carling Av (OR 38)	Corkstown Rd	Bayshore Dr	7	2014	2014	
Carp Rd (OR5)	Rothbourne Rd	South Limit Carp River Bridge	21, 5	2014	2014	
Carson's Rd	Montreal Rd (OR 34)	Den Haag Dr	13	2014	2014	
Charlton Dr	Lotus St	Plumber Av	13, 11	2014	2014	
Church St	Lenida St (N)	Mccordick Rd	21	2014	2014	
Clearwater	Kodiak St	South Keys Pl	10	2014	2014	
Cleroux Cr - West Leg	Innes Rd (OR 30)	Bend Close To Bbhhp	2	2014	2014	
Colonial Rd (OR 28)	Trim Rd (OR 28)	Frank Kenny Rd	19	2013	2013	
Corkstown Rd (OR 18)	Moodie Dr (OR11)	March Rd (OR 49)	4, 7	2014	2014	
Crerar Av (Including Bulb/Courts)	Merivale Rd (OR 63)	Fisher Av (OR 69)	16	2013	2013	
Cumberland St	Rideau St (OR 34)	Besserer St	12	2014	2014	
Dairy Dr	Trim Rd (OR 57)	Dead End	1	2012	2014	
Dauphin Rd	Haig Dr	Smyth Rd (OR72)	18	2014	2014	
David Manchester	Richardson Side Rd	Northsire	5	2012	2012	Preservation treatment
David Thomas	Minto	Elmwood	13	2013	2013	Selective area only
Davidson Rd	Bank St (OR 31, Hwy 31)	Hawthorne Rd	10	2012	2012	
Delson Dr	Trim Rd (OR 57)	Colonial Rd (OR 28)	19	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Des Epinettes Av	Jeanne D'arc Blvd (OR 55)	Tenth Line Rd (OR 47)	1, 19, 2	2013	2013	
Deschamps Av	Vanier Pkwy	Marier Av	12	2014	2014	
Diamondview	Mcgee	1.58km North Of Mcgee Side	5	2012	2012	Preservation treatment
Diamondview Rd	Baird Side Rd	Kinburn Side Rd (OR 20)	5	2014	2014	
Donnelly Dr (OR5)	Merlyn Wilson (RR 5)	ReeveCraig Dr South	21	2012	2012	
Dovercourt Av	Broadview Ave	Churchill Av North (OR 65)	15	2014	2014	
Dunhaven Dr	Ridgetop Rd	Stonecrest Rd	5	2014	2014	
Dwyer Hill Rd (OR 3)	Franktown Rd (OR 10)	Bleeks Rd	21	2012	2012	
Eagleson Rd (OR 49)	Cope Dr	Hazeldean Rd (OR 36)	23	2014	2014	
Eagleson Rd (OR 49)	Cope Dr	Hazeldean Rd (OR 36)	23, 8	2014	2014	
Earl Armstrong	Limebank	Bowesville	20, 22	2012	2012	Preservation treatment
Eccolands Park	River Rd	230m W Of River Rd.	10	2012	2012	Selective area only
Esson	Hunt Club	Blohm	10	2014	2014	
Fallowfield Rd (OR 12)	Cedarview Rd (OR23)	120 M East Of Greenbank Rd (OR 13)	9, 3	2013	2013	
First Line Rd	Bankfield Rd	Roger Stevens Dr (OR 6)	21	2014	2014	
Flanders St	Maravista Dr	Kennevale Dr	3	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Flewellyn Rd	Ashton Station Rd	Dwyer Hill Rd (OR 3)	21	2013	2013	
Flewellyn Rd	Dwyer Hill Rd (Or 3)	Munster Rd	21	2013	2013	
Fontenay	Southgate	Albion	10	2014	2014	
Fourth Line Rd (OR 5)	Reevecraig Dr South	Dilworth Rd (OR 13)	21	2012	2012	
Galetta Side Rd (OR 22)	Highway 17	Ferry Rd (OR 7)	5	2013	2013	
Gregoire Rd (OR 41)	Marionville Rd	Carleton Corner Lane	20	2014	2014	
Haig Dr	Russell Rd	Kilborn Av	18	2014	2014	
Hawthorne Rd (Location 1)	Ages Rd	Intersection	10	2012	2012	Selective area only
Hawthorne Rd (Location 2)	60m North Of Stevenage Dr (Sbl)	50 M South Of Stevenage Dr (Nbl)	10	2012	2012	Selective area only
Hawthorne Rd (Location 3)	70 M South Of Hunt Club Rd (OR 32)	Hunt Club Rd (Or 32)	10	2012	2012	Selective area only
Henn	Trim	Colonial	19	2013	2013	
Herzberg Rd	March Rd (OR 49)	50 M South Of Carling Av (OR 38)	4, 7	2012	2012	
Highview	Buckhams	Dead End	5	2012	2012	Preservation treatment
Holland Av	Tyndall St	Scott St	15	2013	2013	
Huntmar Dr	Maple Grove Rd	100m South Of Palladium Dr	6	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Industrial Rd (OR 30)	Riverside Dr (OR 19)	60 M West Of Russell Rd	18	2014	2014	
Innes Rd	Blackburn Hamlet By-Pass (W) (OR 30)	Tauvette St	2	2013	2013	
Iris St	Greenbank Rd (OR13)	Woodroffe Av (OR 15)	8	2014	2014	
Jeanne D'arc Blvd	Lawnsberry	Champlain St	1	2012	2012	
Jockvale Rd	Strandherd Dr	Cedarview Rd	3	2012	2012	
Jonathan Pack St	Abbott St West	Beverly St	6	2014	2014	
Kennevale Dr	Weybridge Dr	Cedarview Rd	3	2012	2012	
Kilborn Av	Bank St (OR 31)	Kilborn Pl	18, 17	2014	2014	
Kilmaurs Side Rd	Woodkilton Rd	Dunrobin Rd (OR 9)	5	2013	2013	
King St	Ottawa St	Dead End	21	2013	2013	
Kinsella Dr	Old Montreal Rd (Queen St)	Dead End	19	2014	2014	
Kirkwood Av (Or 67)	Clare Av	Geoffrey St	15	2012	2012	Selective area only
Knoxdale Rd	Woodroffe Av (OR 15)	West Hunt Club Rd (OR 32)	9	2014	2014	
Kodiak	Clearwater Cres	Clearwater Cres	10	2014	2014	
La Verendrye Dr	Ogilvie Rd	Quincy Av	11	2012	2012	
Lacolle Way	Taylor Creek Dr (W)	Taylor Creek Dr (E)	1	2012	2012	
Lees	Main	Chestnut	17	2014	2014	
Leitrim Rd (OR 14)	Bowesville Rd	Albion Rd (OR 25)	10, 22	2014	2014	
Lisgar St	Elgin St (OR 91)	Cartier St	14	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Lisgar St	Metcalfe St (OR 89)	Elgin St (OR 91)	14	2013	2013	
Loggers Way	Mississippi	North Dead End	5	2013	2013	Preservation treatment
Loggers Way	Galetta Side Rd (OR 22)	Mississippi	5	2013	2013	
Lola St	Coventry Rd (OR 50)	Queen Mary	13	2012	2012	
Long Island Rd	Lena Av	Bridge St (OR 8)	21	2014	2014	
Mackenzie Av	Sussex Dr	230 M North Of Rideau St	12	2014	2014	
Maclarens Side Rd	Torbolton Ridge Rd	Woodkilton Rd	5	2014	2014	
Mansfield Rd	Munster Rd	Conley Rd	21	2014	2014	
Marier Av	Montreal Rd (OR 34)	Shakespeare St	12	2014	2014	
Marionville Rd	9th Line Rd	Bisson Rd (North Dundas)	20	2013	2013	Preservation treatment
Marionville Rd	40 M West Of Gregoire Rd	Gregoire Rd	20	2014	2014	
Marshwood Rd	Panmure Rd	40 M S Of Deertail Lane (S Leg)	5	2012	2012	
Matheson Rd	Bathgate Dr	Charlton Dr	11	2014	2014	
Mccordick Rd	Church	Lockhead Rd West	21	2013	2013	Preservation treatment
Mccordick Rd	Century Rd	Brophy Rd (OR 8)	21	2013	2013	Preservation treatment

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Mccordick Rd	Roger Stevens Rd (OR 6)	Century Rd	21	2013	2013	Preservation treatment
Mccordick Rd	Donnelly Dr (Or 5)	Mcmullen Rd	21	2013	2013	Preservation treatment
Mcgee Side	John Cavanaugh	200m E Of Oak Creek	5	2012	2012	Preservation treatment
Mckenna Casey Dr	Strandherd Dr	Moodie Dr (OR 11)	21, 3	2012	2012	
Meadowlands Dr (Or 51)	Woodroffe Av (OR 15)	Merivale Rd (OR17)	8	2013	2013	
Merlyn Wilson (OR 5)	City South Limit (353m South Of Bart's Lane)	Donnelly Rd (OR 2)	21	2012	2012	
Mitch Owens Rd (OR 8)	Ramsayville Rd	Boundary Rd (OR 41)	19,20	2013	2013	Preservation treatment
Montcrest Dr	Princess Louise Dr	Watters Rd	1	2013	2013	
Morris Island Dr	Loggers Way Rd	Dead End	5	2013	2013	Preservation treatment
North Service Rd	70 M East Of Rossignol Dr West	30 M East Of Rossignol Dr East	1	2012	2012	Selective area only
Oak Creek	Richardson Side	Mcgee Side	5	2012	2012	Preservation treatment
Ogilvie Rd (E/B)	St. Laurent Blvd	Aviation Pkwy	11	2013	2013	
Ogilvie Rd (W/B)	St. Laurent Blvd	Aviation Pkwy	11	2013	2013	
Old Almonte	Upper Dwyer Hill	800m E. Of Upper Dwyer Hill	5	2012	2012	Preservation treatment
Old Almonte	Corkery	1000m W. Corkery	5	2012	2012	Preservation treatment

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Old Prescott Rd	Mitch Owens Rd (OR 8)	Stagecoach Rd (OR 25)	20	2014	2014	
OR174	Montreal Rd (OR 34)	Blair Rd (OR27)	11, 2	2012	2012	
OR 174	Blair	Montreal	11	2013	2013	Renewal of high mast lighting
OR 174 Westbound Off-Ramp At Jeanne D'arc Blvd (Ic 105 Ramp 63)	OR 174 Westbound	Jeanne D'arc Blvd (OR 55)	1	2013	2013	Selective area only
Orchardview Av	Innes Rd (OR 30)	60 M North Of Gardenway Dr	19	2012	2012	Selective area only
Ormrod Rd	Ashton Station Rd	Flewellyn Rd	21	2013	2013	
Ottawa St	Eagleson Rd (OR 49)	Mcbean St (OR 5)	21	2013	2013	
Palomino Dr	Eagleson Rd (OR 49)	Eagleson Rd (OR 49)	23	2014	2014	
Parkway Rd	Bank St (OR 31)	John Quinn	20	2011	2012	
Parkway Rd	John Quinn	8th Line Rd	20	2011	2012	
Parkway Rd	Stagecoach Rd (OR 25)	Old Prescott Rd	20	2014	2014	
Pierce Rd	Malakoff Rd	Mccordick Rd	21	2013	2013	Preservation treatment
Plumber Av	Charlton Dr	Bathgate Dr	13	2014	2014	
Preston	Carling	Prince Of Wales	17	2012	2012	Selective area only
Prestwick Dr	Amiens St	Innes Rd (OR 30)	19, 1	2013	2013	
Princess Louise Dr	Charlemagne Blvd (W)	Charlemagne Blvd (E)	1	2013	2013	
Rastila Cr	Tapiola Cres	Tapiola Cres	10	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Rideau Rd	Bowesville Rd	Albion Rd (OR 25)	20	2014	2014	
Rideau Valley Rd	120m N Of Bankfield	360m N Of Bankfield	21	2012	2012	Selective area only
Rideau Valley South (OR 13)	Roger Stevens Rd (OR 6)	Dorack	21	2014	2014	
Rideau Valley South (OR 13)	Dorack	North Bridge Limit (South Of Old Wellington St)	21	2014	2014	
Ridgeburn Gate	Northpark Dr	Eastpark Dr	2	2013	2013	Selective area only
Ridgetop Rd	Thomas A. Dolan Pkwy	Dunhaven Dr	5	2014	2014	
River Rd (OR19)	Leitrim Rd (Or 14)	Lowen Dr	22, 10	2012	2012	
River Rd (OR 19)	Doyle Rd	Flag Station	20	2012	2012	
Rothbourne Rd	Highway 7	Lloydalex	21	2013	2013	
Royal Orchard Dr	Wilhaven Dr	Quillivan Lane	19	2014	2014	
Russell Rd (OR 26)	Hawthorne Rd (OR 32)	150 M East Of Hydro Rd	10	2012	2012	Selective area only
Russell Rd (OR 26)	Hall Rd	Rockdale Rd (OR 33)	19	2013	2013	Preservation treatment
Russell Rd (OR 26)	St Laurent Blvd (OR 26)	Walkley Rd (OR 74)	10, 18	2013	2013	
Scott Street	Bayview	Smirle	15	2013	2014	
Sherway Dr	Fable St	Malvern Dr	3	2012	2012	
Sixth Line (OR 21)	Riddell Rd (OR 109)	Thomas A. Dolan Pkwy	5	2012	2012	
Slater St (OR 40)	Bronson Av (OR 79)	Elgin St (OR 91)	14	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Snake Island Rd (OR 6) 2 Patches	Nixon Dr	620 M East Of Nixon Dr	20	2012	2012	Selective area only
Southpark	Innes	Tauvette	2	2013	2013	
Springhill Rd	550m West Of Bank St (OR31)	Yorks Corners Rd	20	2014	2014	
St Laurent Blvd Ramp to Shopping Centre	Labelle	206m West Of Lemieux	11	2012	2012	Selective area only
St. Joseph Blvd (OR 34)	25 M East Of Prestone Dr	325 M East Of Prestone Dr	1	2012	2012	Selective area only
St. Laurent Blvd \ Russell Rd(OR 26)	St Laurent Blvd (95 M South Of Smyth Rd)	Railway Overpass (315 M N Of Shore)	18	2013	2013	
St. Laurent Blvd \ Russell Rd(OR 26)	St Laurent Blvd (95 M South Of Smyth Rd)	Railway Overpass (315 M N Of Shore)	18	2013	2013	
St. Patrick St (OR 44) East Bound	Murray St (OR 82)	Crichton St	12	2014	2014	
St. Patrick St (Or 44) West Bound	Crichton St	85 M West Of Beausoleil Dr	12, 13	2014	2014	
Stagecoach Rd (OR 25)	50 M North Of #1897 Stagecoach Rd	100 M South Of #1937 Stagecoach Rd	20	2012	2012	
Stevenage Dr	100 M East Of Swansea East	100 M West Of Swansea East	10	2012	2012	Selective area only
Stewart St	Cumberland St	Cobourg St	12	2013	2013	
Stone School	Grey's Creek	360m W. Of Bank	20	2012	2012	Preservation treatment

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Stonecrest	Galetta Side Rd (OR 22)	Kinburn Side Rd (OR 20)	5	2012	2012	Preservation treatment
Stonehenge Cr	Innes Rd (OR 30)	Innes Rd (OR 30)	11	2014	2014	
Stonerigde	Thomas Dolan Pkwy	North Dead End	5	2012	2012	Preservation treatment
Tapiola	Johnston	Johnston	10	2013	2013	
Tauvette St	Innes Rd	North End	2	2013	2013	
Tenth Line	Smith	700m S. Of Navan	19	2012	2012	Preservation treatment
Tenth Line Rd (OR 47)	Navan Rd (OR 28)	1.17 Km North Of Wall Rd (Harvest Valley Av)	19	2012	2012	
Thomas A Dolan Dr	Donald B Munro	Diamondview Rd	5	2012	2012	
Thomas A Dolan Pkwy	400m East Of Diamondview	Carp Rd (OR 5)	21	2013	2013	
Vaughan Side Rd	Shanna Rd	Donald B Munro Rd	5	2012	2012	Preservation treatment
Viseneau Dr	Boyer Rd	Innes Rd (OR30)	2	2012	2012	
Walgreen Rd	Walgreen Rd (E)	Moonstone Rd	21	2014	2014	
Walkley Rd - Westbound Curb Lane	25 M West Of Harding Rd	50 M East Of Ryder St	18	2012	2012	Selective area only
Walkley Rd (RR 74)	Tawney Rd	East Joint Cnr Overpass (120 M West Of Sheffield	10	2013	2013	
Waller St (OR 97)	Rideau St (OR 34)	Besserer St	12	2014	2014	
Watters Rd	Charlemagne Blvd	Montcrest Dr	1	2013	2013	
West Hunt Club Rd (OR 32)	Moodie Dr (Or 11)	West Lim. Hwy 416 Bridge	8	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Road Resurfacing/Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Westbrook Rd	Walgreen Rd	Carp Rd (OR 5)	21	2014	2014	
Westcliffe Rd	Seyton Dr	Robertson Rd (OR 36)	8	2014	2014	
Weybridge Dr	Jockvale (S)	Jockvale (N)	3	2012	2012	
Willowlea Rd	Moonstone Rd	Westbrook Rd	21	2014	2014	
Withrow Av	Meadowlands Dr (Or 51)	Suffolk St	8	2013	2013	
Woodroffe Av (OR 15)	Richmond Rd (OR 59)	NCC Parkway	7	2013	2013	
Yorks Corners Rd	Victoria St (OR 6)	Marvelville Rd (OR 4)	20	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Adencliffe Dr (Link)	800 - 802 Adencliffe Dr	818 - 822 Beaugard Cr	1	2012	2012	
Asphalt Pathway Link In Blackburn Hamlet	Eastpark Dr	Red Maple Cr	2	2013	2013	
Asphalt Pathway Link In Blackburn Hamlet	Red Maple Cr	Innes Rd	2	2013	2013	
Baie Verte Cr (Link)	1601 - 1605 Baie Verte Cr	Orleans Blvd (OR 56)	2	2012	2012	
Bearbrook Rd (West Side Only)	Innes Rd	180 M North Of Innes Rd	2	2013	2013	
Belval Cr (Link)	1793 - 1797 Belval Cr	36 M East To School Yard	2	2012	2012	
Blohm Drive	Hunt Club Road	55 M North Of Hunt Club Road	10	2013	2013	
Boisbriand Cr (Link)	Boisbriand Cr (#1720)	Jeanne D'arc Blvd (OR55)	2	2012	2012	
Bottriell Way (Link)	1613 - 1617 Bottriell Way	569 - 573 Apollo Way	1	2012	2012	
Bowhill Ave	35 M West Of Hillhurst Pl.	Overlake Dr	9	2012	2012	
Broadview	Carling	Dovercourt	15	2013	2013	
Bruyere St (North Sidewalk)	Sussex Dr (Or 93)	Dalhousie St	12	2013	2014	
Carleton	Wellington	Garrison	15	2013	2013	
Carling Avenue	Grandview Road	150 M East Of Grandview Road	7	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Castlefrank Rd	Hazeldean Rd	Abbeyhill Dr	23	2014	2014	
Cathcart St (South Sidewalk)	Sussex Dr (Or 93)	Dalhousie St	12	2013	2014	
Cedarview Rd (East Path)	Fallowfield	Railroad Overpass	3	2012	2012	
Chaine Ct (Link)	1816 - 1818 Chaine Ct	1848 - 1850 Simard Dr	2	2012	2012	
Clarence St	63 M West Of Dalhousie St	Dalhousie St	12	2013	2013	
Cooper	Cartier	The Driveway	14	2012	2012	
Cyr Av	Jeanne Mance St	Mcarthur Av	12	2014	2014	
Delia Cr (Link)	1547 - 1551 Delia Cr	Charlemange Blvd	1	2012	2012	
Des Epinettes To 1613 Prestwick (Link)	411 - 415 Dunvernay Dr	445 - 449 Phoenix Cr	1	2012	2012	
Desrosiers St (Ann St)	Carillon St	Deschamps Av	12	2014	2014	
Drummond St (East Sidewalk)	Dead End (North)	67 M North Of Clegg St	17	2013	2013	
Drummond St (West Sidewalk)	Dead End (North)	Clegg St	17	2013	2013	
Emerald Meadows Dr (South Sidewalk)	Eagleson Rd	Pebble Creek Cr	23	2012	2012	
Fairfax Av (East And West Sidewalks)	Ruskin St	Kenilworth St	15	2012	2012	
Fernbank Rd (South Pathway)	Stittsville Main	Cherry Dr	6	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Fisher Ave (Or 69) (East Sidewalk)	Meadowlands Dr (Or 51)	Appleby Private	16	2013	2013	
Genest St (South Sidewalk)	St. Charles St	Marier Av	12	2014	2014	
George St (South Sidewalk)	16 M East Of Sussex Dr	76 M East Of Sussex Dr	12	2013	2013	
George St (South Sidewalk)	60 M West Of Dalhousie St	Dalhousie St	12	2013	2013	
George St (South Sidewalk)	At Dalhousie St	Southwest Corner Of Intersection	12	2013	2013	
George St (South Sidewalk)	Dalhousie St	40 East Of Dalhousie St	12	2013	2013	
Glen Knolls Dr (#6440 - #6444) (Link)	Jeanne D'arc Blvd	Orleans Blvd (N)	1	2012	2012	
Grey Nuns Park			1	2012	2012	
Hazel St (South Sidewalk)	Drumond	Echo Dr	17	2013	2013	
Irwin Miller St (East Sidewalk)	Mcarthur Av	Milcraft Cr	12	2014	2014	
Katimavik Rd (North Sidewalk)	Intersection Of Whitney Dr	Parking Lot of 150 Katimavik Rd	23	2014	2014	
Larch Cr (Link)	124 - 126 Larch Cr	796 - 798 Willow Av	1	2012	2012	
Laval St (South Side Discontinuous Sidewalk)	Loyer St	St. Charles St	12	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Longfields Dr	52 M North Of North Harrow Dr	32 M South Of Whitechapel Cres	3	2014	2014	
Marjolaine Street (Link)	Marjolaine Street	Tenth Line Road	1	2013	2013	
Mccarthy Rd	North Of Plante Dr (North Leg)	250 M North Of Plante Dr	16	2013	2013	
Mccurdy Dr (South Sidewalk)	50m West Of Naismith Cr	Dorey Crt	23	2012	2012	
Mckitrick Dr	Rickey Pl	Castlefrank Rd	23	2013	2013	
Meadowlands Dr	70 M West Of Prince Of Wales Dr	Prince Of Wales Dr	16	2012	2013	
Melrose Av	Gladstone Av	Wellington St (Or 36)	15	2014	2014	
Merkley Dr (Link)	610-616 Merkley Dr	1718 - 1720 Caminiti Cr	1	2012	2012	
Montfort St (North Sidewalk)	Hannah St	Baribeau St	12	2014	2014	
Montfort St (South Sidewalk)	Marier Av	Baribeau St	12	2014	2014	
Montreal Rd (OR 34)(Both Sides Discontinuous Paving Stone Resetting)	Vanier Parkway (OR 19)	Lajoie St	12	2014	2014	
Mount Pleasant Av (North/West Sidewalk)	Mason Ter	Brown St	17	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Mount Pleasant Av (South/East Sidewalk)	Mason Ter	Brown St	17	2012	2012	
Nathan Ct (Link)	6453 - 6456 Nathan Ct	Jeanne D'arc Blvd (OR 55)	2	2012	2012	
Oaklawn Cr (Link)	409 - 411 Oaklawn Cr	Tenth Line Rd (OR 47)	19	2012	2012	
Old Tenth Line	Tenth Line	1220 Old Tenth Line (Church)	1	2013	2013	
Ottawa-Carleton Trail	Robertson	Timm	8	2013	2013	
Ottawa-Carleton Trail	Terry Fox	Eagleson	23, 6	2013	2013	
Ottawa-Carleton Trail	Ashton Station	Dwyer Hill	21, 5	2013	2013	
Parent Ave	Clarence St	35 M North Of Clarence St	12	2013	2013	
Pathway - Rehab	Old Colony	Eagleson	23	2013	2013	
Pathway At Structure 115180	Antler Ave.	Dolan Dr.	3	2013	2013	
Prestone	Kennedy	Amiens	1	2013	2013	
Pretoria Ave (North Side Discontinuous)	Metcalf St	Bank St (OR 31)	17	2013	2013	
Pretoria Ave (South Side)	Metcalf St	Bank St (OR 31)	17	2013	2013	
Prince Of Wales Dr (East Sidewalk)	Forest Hill Av	Villa Crá	16	2014	2014	
Queenswood Cr (Link)	1505 - 1507 Queenswood Cr	1508 - 1510 St. Georges St	1	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Range Rd	Somerset	Laurier	12	2013	2013	
Range Rd.	Mann	Templeton	12	2013	2013	
Ravine Way (Link)	6175 - 6185 Ravine Way	6249 - 6251 Ravine Way	1	2012	2012	
Richmond Rd	Forest St	Assaly Rd	7	2014	2014	
Richmond Rd (RR 36) (East Sidewalk)	Bellfield	Grenon Av	7	2013	2013	
Rougemount Cr (Link)	Rougemount Cr	Tenth Line Rd (OR 47)	19	2012	2012	
St. Charles St (East Sidewalk)	Beechwood Av (Or 44)	Barrette St	12	2014	2014	
St. Joseph Boulevard	Notre Dame St West	Opposite Marenger Street	2	2013	2013	
Stone Crescent (Link)	Stone Crescent	St. Paul High School	8	2013	2013	
Stonehaven Dr (North Sidewalk)	60 M East Of Willowglen Dr	Bridlewood Dr	23	2012	2012	
Stonehaven Dr (North Sidewalk)	58 M East Of Bridlewood Dr	48 M West Of Tamara	23	2012	2012	
Stonehaven Dr (South Sidewalk)	Cedarrock Dr	Bridlewood Dr	23	2012	2012	
Stonehaven Dr (South Sidewalk)	Bridlewood Dr	25 M East Of Tamara	23	2012	2012	
Stonehaven Dr (South Sidewalk)	Stone Hill Crt	Cedar Rock Dr	23	2012	2012	
Stonehaven Dr (South Sidewalk)	Harness Lane	Stone Hill Crt	23	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Sidewalk & Curb Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Thorndale Dr (Ecole George-Etienne Cartier)	40 M South Of Provost Dr	85 M West Of Stanstead Rd	16	2013	2013	
Trim Rd	Fairgreen Av	Delson Dr	19	2013	2013	
Turner Cr (Link)	1360 - 1362 Turner Cr	1288 - 1290 Turner Cr	1	2012	2012	
Waller St (OR 97)	Besserer St	Daly Av	12	2013	2013	
Watters Rd (South Sidewalk)	Charlemagne Blvd	Varenes Blvd	1	2013	2013	
Watters Rd (South Sidewalk)	Varenes Blvd	Montcrest Dr	1	2013	2013	
Westport Cr (North Link)	1626 - 1630 Westport Cr	Jeanne D'arc Blvd (OR 55)	2	2012	2012	
Westport Cr (South Link)	1658 - 1660 Westport Cr	Jeanne D'arc Blvd (OR 55)	2	2012	2012	
Winchester Dr	Terry Fox Dr	Castlefrank Rd	23	2014	2014	
York St	East Of Dalhousie St	#135 York St (At West Pedestrian Entrance)	12	2013	2013	
York St	Cumberland St	Northwest Corner	12	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Bridge Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
8th Line Rd. - Crows Nest Bridge [SN 882160]	2.00 Km S Of Marvelville Rd		20	2012	2013	
Anderson Bridge [SN 433060}	1.10 Km S Of CR20		5	2014	2015+	Design Authority in 2014
Bank St Bridge over Greys Creek MD [SN882330]	0.50 Km S Of Snake Island		20	2014	2014	
Bank St Over Rideau Canal			17	2012	2012	
Bank St Over Rideau River [SN013020]	Billings Bridge		17	2012	2012	
Birchgrove Rd Bridge [SN897060]	3.15 Km N Of Colonial Rd (CR28)		19	2014	2014	
Birchgrove Rd - Becketts Creek Bridge [SN 897180]	2.4 Km N Of Colonial Rd		19	2014	2015+	Design Authority in 2014
Blackcreek Rd - Bridge over Black Creek [SN887120]	0.70 Km N Of Pana Rd		20	2013	2013	
Bronson - George Dunbar Bridge			17	2012	2013	
Carlsbad Ln Bridge over Bearbrook Creek [SN893110]	1.00 Km N Of Russell Rd		19	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Bridge Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Conley Rd Bridge [SN753190]	Conley Rd - 1.75 Km N Of Franktown Rd		21	2013	2013	
Craig Bridge Craig's Side Rd over Carp River [SN543090]	0.65 Km W Of Huntley Rd		5	2013	2013	
Cyrville Rd - Green's Creek Bridge			11	2012	2013	
Flewellyn Rd Bridge over Drain [SN757180]	2.00 Km E Of Upper Dwyer Hill		21	2013	2013	
Galetta Side Rd - Fitzroy Stn Bridge	0.50 Km E Of Carp Rd		5	2014	2014	
Heron Rd Over Rideau River & Canal - East Bound - [SN012120-2]	Heron Rd Bridge		16	2011	2012	
Hwy 174 EB Exit Ramp - Service Rd.			1	2012	2013	
Jeanne D'Arc Blvd Bridge over Bilberry Creek [SN227330]	0.24 Km E Of Orleans Blvd		1	2014	2014	
Jock Trail Rd -Jock Trail Bridge over Creek [SN753090]	2.50 Km E Of Dwyer Hill		21	2014	2014	
Lunney Rd Bridge Culvert [SN 437750]	0.10 Km S Of Hwy 17		5	2014	2015+	Design Authority in 2014

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Bridge Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
MacLarens Side Rd [SN337240]	1.75 Km E Of Stonecrest Rd		5	2013	2013	
Mansfield Rd Bridge [SN 757230]	1.30 Km E Of Munster Rd		21	2014	2015+	Design Authority in 2014
Meadow Dr Bridge [SN 882620]	0.10 Km S Of Parkway Rd		20	2014	2015+	Design Authority in 2014
Notre Dame St West - Retaining Wall			2	2013	2013	
Old Montreal Rd Bridge over Cardinal Creek [SN897220]	0.75 Km E Of Trim Rd		1	2014	2014	
Old Montreal Rd Bridge over Becketts Creek [SN897110]	3.70 Km E Of Dunning Rd		19	2012	2013	
Parkway Rd Con 6 Lot 5/6 [SN882650]	2.45 Km E Of Bank St [20	2013	2013	
Parkway Rd Bridge [SN 882670]	0.10 Km W Of Bank St		20	2014	2015+	Design Authority in 2014
Prince Of Wales - Prince Of Wales Dr @ Steven Creek			21	2012	2012	
Prince of Wales Dr over Nepean Creek [SN117640]	0.15 KM South of Fisher Av		9	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Bridge Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Prince of Wales Dr Bculvert Con I Lot 16 [117600]	0.55 Km S Of Merivale Rd		22	2013	2013	
Ramp From Heron EB To Bronson NB, [SN056100]			17	2013	2013	
Richmond Bridge [SN 753070]	0.80 Km S Of Franktown Rd		21	2014	2015+	Design Authority in 2014
Roger Stevens Dr. - Steven Creek Bridge			21	2012	2012	
Sand Rd Bridge [SN 897440]	0.55 Km N Of Devine Rd		19	2014	2015+	Design Authority in 2014
Shea Rd - Flowing Creek MD Bridge Culvert [SN 757090]	0.30 Km S Of Browlee Rd		6	2014	2015+	Design Authority in 2014
Shopping Centre Rd Over St Laurent Blvd, RF [SN056020]			11	2012	2012	Mill and Pave
Smyth Rd Over Rideau River [013330]	Mcllraith Bridge		17	2013	2014	
Stage Coach Rd (OR25) Rd	0.25 Km S Of Snake Island		20	2014	2015+	Design Authority in 2014

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Bridge Renewal						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
St Patrick St Bridge St Patrick St over Rideau River [013320]			12	2014	2015	
Sussex Dr Over King Edward Av, (I/C Bridge) [SN016830]			12	2013	2014	
Tenth Line Rd O/P Hwy 174			1	2012	2013	
Union St - Access Rd To Maple Island Centre & E Channel Channel [SN013390 & SN013380]	Minto Bridge over Rideau River		12,13	2014	2015	
Walkley Rd - Sawmill Creek Bridge Culvert [058200]	1.80 Km E Of Riverside Dr		16	2014	2015+	Design Authority in 2014
Wall Rd McKinnon Crk Bridge [SN897370]	0.02 Km E Of Tenth Line Rd		19	2014	2014	
Yorks Corners Rd - Middle Castor River Bridge [SN882300]	1.40 Km S Of Victoria St		20	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Integrated Road, Sewer, Water						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Abbotsford	Banning	Morena	23	2014	2015+	Design Authority in 2014
Admiral	Crerar	Anna	16	2012	2012	
Albert St	Brickhill	City Centre	14	2013	2014	
Arundel Ave	Dunvegan Rd	Farnham Cr	13	2012	2012	
Balbair	Banning	260 M E	23	2014	2015+	Design Authority in 2014
Bank St	Riverside	Belanger	17	2012	2015+	Design Only
Banning	Abbey Hill	Desmond	23	2014	2015+	Design Authority in 2014
Baribeau	Carillon	Dagmar	12	2014	2014+	Design 2013 Construction Authority 2014
Bayswater Ave	Beech	Sherwood	15	2013	2013	
Booth St	Primrose Ave	Albert St	14	2013	2014	
Brent	Cheryl	Sherry	9	2014	2014+	Design 2013 Construction Authority 2014
Broadway	Ralph	Torrington	17	2014	2014+	Design 2013 Construction Authority 2014
Bronson Ave	Laurier Ave	Arlington Ave	14	2012	2013	
Buena Vista	Manor	Lisgar	13	2013	2013	
Carling	Fairmont	Irving	15	2014	2015+	Design Authority in 2014
Churchill Ave-Phase 2	Carling Ave	Duncairn Ave	15	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Integrated Road, Sewer, Water						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Churchill Ave-Phase 3	Duncairn Ave	Byron Ave	15	2014	2014	
Clarendon Ave	Wellington St W	Byron Ave	15	2013	2014	
Coltrin Pl	Coltrin Rd	Dead End	13	2014	2014	
Coltrin Rd	Minto	Coltrin Pl	13	2014	2014	
Concord St N	Havelock St	Harvey St	17	2012	2012	
Coupal	N River Rd	Vanier Parkway	12	2014	2014+	Design 2013 Construction Authority 2014
Coventry Rd	Hurdman Pump Station	St Laurent	11, 13, 17	2014	2015	
Craig	Broadway	Torrington	17	2014	2014+	Design 2013 Construction Authority 2014
Dagmar Ave	Alice St	Marier Ave	12	2014	2014+	Design 2013 Construction Authority 2014
Deer Park	Meadowlands	Higwood	9	2014	2015+	Design Authority in 2014
Dunloe Ave	Justin Ave	Thornwood Rd	13	2012	2012	
Dunvegan Rd	Farnham Cr	Dead End	13	2012	2012	
Dunvegan Rd	Eastbourne Ave	Lonsdale Rd	13	2012	2012	
Edison	Ravenhill	Tillbury	15	2014	2014+	Design 2013 Construction Authority 2014
Elgin St	Lisgar	Isabella	14	2013	2015+	Design 2013 and 2014
Elmwood	Buena Vista	Park	13	2013	2013	
Empress Ave	Albert St	Primrose Ave	14	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Integrated Road, Sewer, Water						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
First Ave	Bronson	O'connor	17	2014	2014+	Design 2013 Construction Authority 2014
Gladstone Ave	Bank St	Cartier St	14	2013	2014	
Greensway	Coupal	Mark	12	2014	2014+	Design 2013 Construction Authority 2014
Greenwood	Edison	Melbourne	15	2014	2014+	Design 2013 Construction Authority 2014
Harmer Ave N	Byron	Wellington	15	2013	2014	
Harvey St	Main St	Concord St	17	2012	2012	
Havelock St	Greenfield Ave	Dead End	17	2012	2012	
Higwood	Deer Park	Wallford	9	2014	2015+	Design Authority in 2014
Inglewood	Huron Ave S	Parkdale	15	2013	2014	
Iris	Woodroffe	Checkers	8	2012	2012	
Irving	Sherwood	Carling	15	2014	2015+	Design Authority in 2014
Irving Pl	Bayswater	150m West	15	2013	2013	
Justin Ave	Lonsdale Rd	Hemlock Rd	13	2012	2012	
Kerr	Rex	Broadview	15	2014	2014+	Design 2013 Construction Authority 2014
King George St	Sharp St	Quill St	13	2012	2012	
Kinzua	Elmwood	Manor	13	2013	2013	
Laurentian	Fairmont	Irving	15	2014	2015+	Design Authority in 2014
Laurier Ave W	Bronson	Cambridge	14	2012	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Integrated Road, Sewer, Water						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Lonsdale Rd	Dunvegan Rd	Thornwood Rd	13	2012	2012	
Lorne Ave	Albert St	Primrose Ave	14	2013	2014	
Lynwood	Fern	Beech	15	2014	2015+	Design Authority in 2014
Main St	Echo Dr	Hazel	17	2014	2014	
Main St	Hazel St	Riverside Dr	17	2014	2014	
Mark	N River Rd	Greensway	12	2014	2014+	Design 2013 Construction Authority 2014
Meadowlands Dr	Inverness	Tiverton Dr	9	2013	2013	
Melbourne	Princeton	Greenwood	15	2014	2014+	Design 2013 Construction Authority 2014
Merriman Ave	Sandridge Rd	Arundel Ave	13	2012	2012	
Minto Pl	Park	Buena Vista	13	2013	2013	
Minto Pl	Buena Vista	Coltrin	13	2013	2013	
Minto Pl	Park Rd	Willingdon Rd	13	2014	2014	
Oakvale	Lynwood	Bayswater	15	2014	2015+	Design Authority in 2014
Park Rd	Lisgar Rd	Manor Ave	13	2014	2014	
Perkins St	Albert St	South Dead End	14	2013	2013	
Princeton	Denbury	Edison	15	2014	2014+	Design 2013 Construction Authority 2014
Queen St	Bronson	Elgin	14	2012	2013	
Quill St	King George St	Prince Albert St	13	2012	2012	
Ralph	Broadway	Holmwood	17	2014	2014+	Design 2013 Construction Authority 2014

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Integrated Road, Sewer, Water						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Rex	Carling	Ernest	15	2014	2014+	Design 2013 Construction Authority 2014
Rideau St (Phase 1 of 2)	Dalhousie St	Chapel St	12	2012	2012	
Rideau St (Phase 2 of 2)	Rideau River	Chapel St	12	2013	2014	
Rideau Valley Drive	Rogers Stevens	Bridge	21	2014	2014+	Design 2013 Construction Authority 2014
Ruskin	Holland	Parkdale	15	2013	2014	
Sherry Lane	Gary	Brent	9	2014	2014+	Design 2013 Construction Authority 2014
Singal	Balbair	Desmond	23	2014	2015+	Design Authority in 2014
Sussex Dr	St. Patrick St	Bolton St	12	2013	2014	
Sussex Dr	Bolton St	King Edward Ave	12	2014	2014	
Tudor	N River Rd	Wayling	12	2014	2014+	Design 2013 Construction Authority 2014
Willingdon Rd	Lisgar Rd	Manor Ave	13	2014	2014	
Woodroffe Ave	Baseline Rd	Hwy 417	7, 8	2012	2012	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 -2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Cycling and Multi Use Pathways						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Albert/Scott	Smirle	Bayview	15	2013	2013	
Albert/Scott	City Center	Empress	14	2013	2014	
Albert/Scott	Bayview	City Centre	14, 15	2013	2013	
Beechwood Intersections Improvements	Vanier Pkwy	Marier	12, 13	2013	2014	
Beechwood/Hemlock Bike Lanes	Marier	Birch	13, 12	2013	2013	
Champagne Ph 1	NCC Ottawa River Pathway	Young	15, 14	2012	2012	
Champagne Ph2	Young	Prince Of Wales	17, 14	2013	2013	
Churchill Bike Lane	Byron	Carling	15	2013	2014	
Cobourg Buffered Bike Lanes	Rideau	St - Patrick	12	2013	2013	
Hampton Park Pathway	Sebring	Island Park	15	2013	2013	
Hemlock Bike Lanes	Birch	St - Laurent	13	2012	2013	
Laurier Bike Lanes	Elgin	Nicholas	12, 14	2013	2014	
Laurier	Nicholas	Tabaret Hall Ped	12	2013	2013	
Laurier Segregated Bike Lane To Albert St Pathway			14	2014	2014	
Lyon Street Improvement	Sparks	Queen	14	2014	2014	
NB Cycling Lane West Side Of Canal	Along NAC Property Line		14	2014	2014	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 -2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Cycling and Multi Use Pathways						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Parkdale Link	Colombine	Bike Path At Ottawa River Pkwy	15	2014	2014	
Scott	Dead End Of Scott	Ottawa River Pkwy	15	2013	2013	
Stewart Bike Lanes	Cumberland	Coburg	12	2013	2014	
Wilbrod Bike Lanes	Cumberland	Coburg	12	2013	2013	

Projects that are shaded are complete or substantially complete.

Document 1 – Status of 2012-2014 Ottawa on the Move Projects

2012 - 2014 Transportation Renewal and Cycling Programs Facilitated by Ottawa on the Move						
Rural Road Upgrades						
Location	From	To	Ward	Initiated	Forecast Complete	Comment
Ashton Station Rd	Franktown Rd (Or 10)	Copeland Rd	21	2012	2012	Spot Repairs completed by Beckwith
Ashton Station Rd	Mclinton Rd	Malloch Lane	21	2013	2013	Spot Repairs completed by Beckwith
Ashton Station Rd	Beckwith Boundary Rd	Purdy Rd	21	2013	2013	Spot Repairs completed by Beckwith
Boundary Rd	Dead End	Russell Rd	19	2013	2013	
Frontier Rd	Burton Rd	Burton Rd	19	2014	2014	
Marionville Rd	8th Line Rd	9th Line Rd	20	2013	2013	
Mcarton Rd	Golden Line Rd	Upper Dwyer Hill Rd	5	2013	2013	
Mccordick Rd	Pollock Rd	Century Rd West	21	2012	2012	
Mccordick Rd	Roger Stevens Dr	Pollock Rd	21	2012	2012	

Projects that are shaded are complete or substantially complete.