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CLEAN WATER AND WASTEWATER FUND –
TRANSFER OF FUNDS BETWEEN APPROVED PROJECTS
FONDS POUR L’EAU POTABLE ET LE TRAITEMENT DES EAUX USÉES –
VIREMENT DE FONDS D’UN PROJET APPROUVÉ À UN AUTRE

COMMITTEE RECOMMENDATIONS
That Council:
1.

Receive the Clean Water and Wastewater Fund program update as
provided in this report;

2.

Approve the capital authority adjustments provided in this report;
and

3.

Delegate the authority to the City Treasurer to approve transfers
between projects in excess of established delegated authority and
that such delegation does not extend to additions or deletions to the
list of projects previously approved by Council.

RECOMMANDATIONS DU COMITÉ
Que le Conseil :
1.

prenne connaissance de la mise à jour du programme du Fonds pour
l’eau potable et le traitement des eaux usées, fournie dans le présent
rapport;

2.

approuve les ajustements de dépenses d’immobilisations autorisées,
décrits dans le présent rapport;

3.

délègue à la trésorière municipale le pouvoir d’approuver des
transferts entre projets de fonds excédant les pouvoirs délégués
établis, sans toutefois que cette délégation ne s’applique aux ajouts
ou aux suppressions sur la liste des projets déjà approuvés par le
Conseil.
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DOCUMENTATION/DOCUMENTATION
1. Director’s report, Infrastructure Services, Planning, Infrastructure and Economic
Development Department, dated 15 March 2018 (ACS2018-PIE-IS-0005).
Rapport du Directeur, Services de l’infrastructure, Direction générale de la
planification, de l’infrastructure et du développement économique, daté le
15 mars 2018 (ACS2018-PIE-IS-0005).
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Comité de l’environnement et de la protection climatique
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and Council
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Submitted on March 15, 2018
Soumis le 15 mars 2018
Submitted by
Soumis par:
Alain Gonthier,
Director / Directeur
Infrastructure Services / Services de l’infrastructure
Planning, Infrastructure and Economic Development Department / Direction
générale de la planification, de l’infrastructure et du développement économique
Contact Person
Personne ressource:
Shelley McDonald , Manager Asset Management / Gestionnaire des actifs /
Infrastructure Services / Service de l’infrastructure
(613) 580-2424, 20992, Shelley.McDonald@ottawa.ca
Ward: CITY WIDE / À L'ÉCHELLE DE LA
VILLE

File Number: ACS2018-PIE-IS-0005

SUBJECT: Clean Water and Wastewater Fund – Transfer of Funds between
Approved Projects
OBJET:

Fonds pour l’eau potable et le traitement des eaux usées – virement
de fonds d’un projet approuvé à un autre

ENVIRONMENT AND CLIMATE
PROTECTION COMMITTEE
REPORT 19A
11 APRIL 2018

12

COMITÉ DE L’ENVIRONNEMENT ET
DE LA PROTECTION CLIMATIQUE
RAPPORT 19A
LE 11 AVRIL 2018

REPORT RECOMMENDATIONS
That the Environment and Climate Protection Committee and Council:
1.

Receive the Clean Water and Wastewater Fund program update as
provided in this report;

2.

Approve the capital authority adjustments provided in this report; and

3.

Delegate the authority to the City Treasurer to approve transfers between
projects in excess of established delegated authority and that such
delegation does not extend to additions or deletions to the list of projects
previously approved by Council.

RECOMMANDATIONS DU RAPPORT
Que le Comité de l’environnement et de la protection climatique et le Conseil :
1.

prennent connaissance de la mise à jour du programme du Fonds pour
l’eau potable et le traitement des eaux usées, fournie dans le présent
rapport;

2.

approuvent les ajustements de dépenses d’immobilisations autorisées,
décrits dans le présent rapport;

3.

délèguent à la trésorière municipale le pouvoir d’approuver des transferts
entre projets de fonds excédant les pouvoirs délégués établis, sans
toutefois que cette délégation ne s’applique aux ajouts ou aux
suppressions sur la liste des projets déjà approuvés par le Conseil.

BACKGROUND
The City of Ottawa received over $69 million in funding as part of the Clean Water and
Wastewater fund (CWWF). This funding was part of a short term Canada-wide program
for investment of $2 billion to support rehabilitation of both water treatment and
distribution infrastructure and existing wastewater and storm water treatment systems;
collection and conveyance infrastructure; and initiatives that improve asset
management, system optimization, and planning for future upgrades to water and
wastewater systems.
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The federal government will contribute up to 50 per cent of the funding for eligible
project costs through CWWF. As part of the CWWF program, the Government of
Ontario is also contributing up to 25 per cent of the funding on some eligible project
costs on projects. The Government of Ontario is responsible for identifying municipal
projects and oversees the transfer of CWWF funds to eligible municipalities pursuant to
transfer payment agreements.
In October 2016, Council approved the proposed projects for submission (ACS2016PIE-GEN-0001). The project listing is attached in Document 1.
Council originally approved a draft list of 40 CWWF projects and Infrastructure Ontario
approved 39, removing the Design of Low impact Stormwater Retrofit on Navaho Drive.
Established delegated authority requires Council approval for changes to approved
capital authority of over $92 million or 10 per cent of the value of the project.
Following Council’s approval, the City applied for CWWF funding through the province
in October 2016. The City received approval for CWWF funding for these projects from
the province in July 21, 2017, listed in Document 2.
Over the course of 2017, staff advanced projects to meet the CWWF program delivery
timelines as well as refining cost estimates.
This report provides an update on the City’s CWWF projects, is seeking approval to
transfer funds as documented and recommends the capital authority adjustments be
granted to the City Treasurer to approve funding transfers between CWWF projects in
excess of established delegated authority in order to manage the CWWF program as a
whole. This approval is necessary to capitalize on the federal and provincial funding.
This delegation of authority does not include adding or deleting projects identified in the
approved CWWF project listing but will allow transfer of funds within the approved
$92.365 million funding envelope.
DISCUSSION
The recommendations in this report are necessary to ensure the City can fully capitalize
on the federal and provincial funding approved as part of the CWWF program.
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In 2016, staff identified projects to meet the eligibility and aggressive completion
timelines identified under the CWWF Program. The projects were generally in the
concept stage and not advanced in scope definition or budget definition in comparison
to fully programmed City projects. As projects proceed from design to procurement and
completion, the cost estimates are continually refined.
Design or construction work has been initiated on the CWWF projects and some
projects have already been completed, details including a status update can be found in
Document 3.
On January 4, 2018, the Federal Government announced the claims period for eligible
expenses for the CWWF program have been extended to March 31, 2020. Staff are
working with the province to better understand the extension details and how this new
deadline could provide an extension for the City to complete the approved projects.
CWWF Project Changes:


LED Lighting Upgrades at Approximately 33 Wastewater Pumping Stations Across
the City (OTT–003).

This project was identified to upgrade to all fixtures at the Wastewater Pumping Stations
to allow for new energy efficient lighting. These changes will reduce the energy
consumption at the facility, leading to reductions in operational costs. Project account
908740 has $900,000 of approved funds with $450,000 from the Federal Government
and $225,000 each from the Province and the City.
This project requires less funding than originally anticipated and will be coordinated with
future works to avoid redundancy. There has been $700,000 of funding has been
identified to transfer to other projects.


Robert O. Pickard Environmental Centre Thickening and Dewatering Building
Heating, Ventilation and Air Conditioning Upgrade Project (OTT-005).

This project includes rehabilitation of a key part of the wastewater treatment process. It
includes the design and construction of upgrades to the heating, ventilation and air
conditioning system including a new stand alone odour control unit and upgrades to the
truck loading equipment.
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Project account 908742 has $18 million of approved funding to complete the work with
$9 million from the Federal Government and $4.5 million each from the Province and
the City.
A request has been made to CWWF to increase funding by $1.85 million by
re-purposing funds that are available from other projects.


Design for Inlet Control Devices for the Flood Protection Program - City Wide;
(Storm water linear assets, appurtenances) (OTT-010).

The project will complete a design to mitigate the risk of basement flooding by
retrofitting public stormwater assets. Project account 908729 has approved CWWF
funding of $225,000 with $112,500 from the Federal Government and $56,250 each
from the Province and the City. The project design work is largely completed, under
budget. There is $175,000 of eligible cost for project OTT-010 available to be
re-purposed amongst the remaining CWWF program projects as necessary.


Village of Carp Water Quality Treatment Facility Upgrades Including New Building
and granular activated carbon contactors (OTT- 015).

The original project scope was for the design and construction of granular activated
carbon contactors (GAC) at the Carp Village Communal Well System to resolve taste
and odour issues in the source water before chlorination. Through the design, additional
work was identified to improve the electrical system within the existing building and to
undertake soil remediation within the location of the new building.
Project account 906662 has $3.1 million of funding approved from CWWF with
$1.55 million from the Federal Government and $775,000 each from the Province and
the City.
A request has been made to CWWF to increase funding by $2.03 million by
re-purposing funds that are available from other projects.


Assessment and Program Development for Buried Sewer and Water Infrastructure
for Building/Facilities Sites and Parks across the City (OTT-022).

The City's buildings, facilities and park sites include buried infrastructure that requires
complete inventory updates, condition and performance assessments to develop a risk
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based inspection and rehabilitation/renewal plan. This project will update the inventory
of pipes and appurtenances that lie within the property boundaries of city-owned
facilities, yards, garages, parks and buildings. Project account 908722 has approved
funding $1.35 million with $675,000 from the Federal Government and $337.5 million
each from the Province and the City.
Based on revised project information, there is $250,000 of eligible cost for project
OTT-022 available to be re-purposed amongst the remaining CWWF program projects.


Preliminary and Detailed Design for the Convent Glen North Storm Sewer
(OTT-023).

The Convent Glen Storm Trunk identified for rehabilitation work extends from the north
side of Highway 174 in the Orleans neighborhood discharging into the Ottawa River.
Work has been successfully completed under budget and with an expanded scope
Project account 908618 has an approved funding of $1.575 million from CWWF with
$787,500 from the Federal Government and $393,750 each from the Province and the
City.
As a result, there is $575,000 of eligible cost for project OTT-023 available to be
re-purposed amongst the remaining CWWF program projects.


Preliminary Design of Queensway Terrace North Stormwater Trunk Rehabilitation
(OTT-027).

This project will complete the design for future rehabilitation of Corrugated Steel Pipe
(CSP) arch pipe. The outcome of this project will clearly identify the future construction
requirements. Project account 908580 has an approved budget of $720,000 with
$360,000 from the Federal Government and $180,000 from both the Province and the
City.
There is $200,000 of eligible cost for project OTT-027 available to be re-purposed
amongst the remaining CWWF program projects.


Construction of the New Carp Stormwater Management and Snow Disposal Facility
on West Brook Drive (OTT- 029).
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Construction of the new stormwater pond and snow disposal facility on West Brook
Drive. To address the capacity shortfall, this project will generate capacity. Project
account 908735 has approved funding $10.95 million with $5.475 million from the
Federal Government and $2.7375 million from each the Province and the City.
There is $3.5 million of eligible cost for project OTT-029 available to be re-purposed
amongst the remaining CWWF program projects.


Culvert Renewal Program at Various Locations across the City – Replacement of
121 culverts (small and medium inclusive) to improve drainage flow and protect
roadway structures across the City (OTT- 031).

The City has a significant inventory of drainage culverts ranging from small diameter
roadway culverts to larger span drainage structures.
This project consists of the replacement of 59 small culverts and 15 medium culverts.
There are 47 additional culverts identified for construction in 2018 and 2019. Project
account 908723 has an approved funding $7.398 million with $3.699 million from the
Federal Government and $1.8495 million from each the Province and the City.
A request has been made to CWWF to increase funding for project OTT-31 by
$5 million by re-purposing funds that are available from other projects.


Construction of the Cody-J.Mance-Levis-Cyr-Kendall-Savard Integrated RoadWater-Sewer Renewal Project (OTT- 033).

This project funds the replacement of sanitary sewers on Cody-J.Mance-Levis-CyrKendall-Savard. The existing storm sewers are in good condition and will only be
replaced if required to accommodate sanitary and watermain construction. The
watermains throughout the project limits require replacement due to age, condition and
the presence of lead services. Full road reconstruction, including curbs and sidewalk
rehabilitation, will be included with this project where required.
Project account 907784 has approved funding $8.23 million with $4.115 million from the
Federal Government and $2.0575 million from each the Province and the City.
There is $2.43 million of eligible cost for project OTT-033 available to be re-purposed
amongst the remaining CWWF program projects.
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Design of Avenues N-O-P-Q-R-S-T-U in Ward 18, Integrated Road-Water-Sewer
Renewal Project (OTT- 036).

This project will design the sanitary sewers and watermains within Avenue N, O, P, Q,
R, S, T and U.
Project account 908138 has approved funding $1.125 million with $562,500 Federal
Government and $281,250 from each the Province and the City.
There is $600,000 of eligible cost for project OTT-036 available to be re-purposed
amongst the remaining CWWF program projects.


Construction of Maplehurst Avenue Watermain Renewal Project (OTT- 037).

A project to replace a localized section of the watermain at the intersection of
Maplehurst Avenue and Carling Avenue is nearing completion.
Project account 907792 has an approved funding of $1.03 million with $515,000 from
the Federal Government and $257,500 from each the Province and the City.
There is $250,000 of eligible cost for project OTT-037 available to be re-purposed
amongst the remaining CWWF program projects.


Construction of Helena Street (Clarendon - Mayfair) Watermain Renewal Project
(OTT- 039).

The project involved the replacement of aged watermains on Helena Street. The work
was successfully completed under budget.
Project account 908180 has an approved funding of $1.55 million with $775,000 from
the Federal Government and $387,500 from each the Province and the City.
There is $200,000 of eligible cost for project OTT-039 available to be re-purposed
amongst the remaining CWWF program projects.
Staff will continue to implement projects under the CWWF program to meet the delivery
guidelines. It should be noted that in December of 2017, the Province identified that
Infrastructure Canada had set a deadline of January 31, 2018 to accept:
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(1)

New projects to replace cancelled projects or to use funds from modified or
completed projects;

(2)

Requests for funding increases regarding scope increases to use funds from
modified or cancelled projects, or unused funds from completed projects.

The province requested submission of these types of changes by January 31, 2018.
The changes subject to the recommendations of this report were provided to the
province for consideration within their January 31, 2018 timeline.
RURAL IMPLICATIONS
The City’s CWWF projects are dispersed across all areas of the City regardless of their
urban, suburban or rural environment.
CONSULTATION
In 2016, Council approved the program project selection criteria and proposed projects
for submission to the province. Staff have responded to questions from Members of
Council regarding eligibility requirements. Committee meetings are open to the public.
Public consultation has occurred through policy development, which guides some of the
projects listed in the submission and public engagement is taking place as part of the
individual projects.
COMMENTS BY THE WARD COUNCILLORS
This is a city-wide report.
LEGAL IMPLICATIONS
There are no legal impediments to approving the recommendations in this report.
RISK MANAGEMENT IMPLICATIONS
Risk management implications have not changed since the initial committee and
Council report in October of 2016. The recommendations of this report provide
measures necessary to ensure the approved $92,365,000 in federal/provincial and City
funding can be taken advantage to its fullest.
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ASSET MANAGEMENT IMPLICATIONS
The recommendations of this report are consistent with the City’s Comprehensive Asset
Management (CAM) program objectives. The implementation of the CAM program
results in timely decisions that minimize lifecycle costs and ensure the long-term
affordability of assets.
The CWWF provides for a customer-focused, forward looking, and systematic approach
to managing city assets that support service delivery.
FINANCIAL IMPLICATIONS
Financial implications are as outlined in the report.
ACCESSIBILITY IMPACTS
There are no accessibility impacts associated with this report.
TERM OF COUNCIL PRIORITIES
The funding of these projects through the CWWF contributes to the Sustainable
Environmental Services Term of Council Priority, which focuses on sustainable
environmental services that balance protection of our natural resources and support the
planned growth of the city with the duty to ensure fiscal sustainability and meet
legislative requirements in the delivery of municipal services.
SUPPORTING DOCUMENTATION
(Previously distributed to all members of Council and held on file with the City Clerk.)
Document 1 2016 project list approved for CWWF application
Document 2 CWWF Approval Notice
Document 3 CWWF Project Status Update as of March 6, 2018
Document 4 CWWF Capital Authority Adjustments
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DISPOSITION
Upon receiving Council and Federal approval, Corporate Services, Finance, will
undertake the budget adjustments identified in this report. Infrastructure Services, Asset
Management, will update all associated project tracking, program tracking and web
presence materials necessary to reflect approved project and budget changes.

