

Document 1: Community Safety and Well-Being Plan Revised Timeline *

Activity	Q4 2020	Q1 2021	Q2 2021	Q3 2021	Q4 2021	2022
CSWB Interim Report to CPSC and Council	X					
Strategies		X				
Evaluation Plan and Performance Measures			X			
Implementation Plan				X		
Public and Stakeholder Engagement	X	X	X	X	X	
Advisory Committee Meeting/Update	X	X	X	X	X	
Approval of Final CSWB Plan					X	
Implementation begins						X

* = Tentative timeline; to be adjusted based on Provincial revised deadline